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ESTIMATE RUN 05/19/2019

ESTIMATE SUMMARY 14:43:40

CONTID: C21571         ESTIMATE NO: 0007 PROG 2005

PCN: 21571-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MEDIAN CABLERAIL PHS II PERCENT TIME:

PROJECT NO: SHE025A-042                   

I-25 MEDIAN CABLERAIL PHS II

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,962,087.77 PARTICIPATING $ $ 164,340.28

AWARD PROJECT AMT: 2,208,069.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.56

WORK DAYS

WORK DAYS

100.00%

-0.01

164,340.28

164,340.28

164,340.28

$

$

$

$

1,962,087.78

0.00

1,962,087.78

0.00

1,962,087.78

-33,121.04

0.00

1,928,966.74

0.00

AMOUNT DUE 1,928,966.74 164,340.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 164,340.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

86.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/23/2018

07/01/2018

05/08/2019

05/08/2019

05/07/2019

04/19/2018

05/02/2018

05/22/2018

05/23/2018



CONTID: C21571         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21571-BID    ESTIMATE RUN 05/19/2019

PROJECT: SHE025A-042                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

17,000.001.000

0.00

1.000

L S 

17,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

1,800.00000

0015 Removal of Asphalt Mat 406.000

0.000

202-00220  
 

5,481.00406.000

0.00

406.000

SY  

13.50000

0020 Clean Culvert 5.000

1.000

202-04002  
 

10,800.006.000

1,800.00

6.000

EACH

1,800.00000

0025 Embankment Material (Complete In Place) 20,816.000

0.000

203-00060  
 

228,976.0020,816.000

0.00

20,816.000

CY  

11.00000

0030 Blading 30.000

0.000

203-01500  
 

3,000.0030.000

0.00

30.000

HOUR

100.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

50.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

100.00000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

75.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0055 Topsoil 6,732.000

3,551.000

207-00205  
 

75,065.9010,283.000

25,922.30

10,283.000

CY  

7.30000
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PCN: 21571-BID    ESTIMATE RUN 05/19/2019

PROJECT: SHE025A-042                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 530.000

0.000

208-00002  
 

1,722.50530.000

0.00

530.000

LF  

3.25000

0065 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0070 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

7,500.005.000

0.00

5.000

EACH

1,500.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

29.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0085 Erosion Control Management 25.000

5.000

208-00207  
 

3,000.0030.000

500.00

30.000

DAY 

100.00000

0090 Modify Inlet 6.000

0.000

210-04020  
 

13,200.006.000

0.00

6.000

EACH

2,200.00000

0095 *Seeding (Native) 0.000

18.200

212-00006  
 

6,552.0018.200

6,552.00

18.200

ACRE

360.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,400.00000

0105 *Mulching (Weed Free Straw) 0.000

36.400

213-00004  
 

16,198.0036.400

16,198.00

36.400

ACRE

445.00000

0110 *Mulch Tackifier 0.000

3,600.000

213-00061  
 

7,200.003,600.000

7,200.00

3,600.000

LB  

2.00000
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PCN: 21571-BID    ESTIMATE RUN 05/19/2019

PROJECT: SHE025A-042                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.30000

0120 Aggregate Base Course (Class 6) 5,417.490

-8.780

304-06000  
 

183,896.145,408.710

-298.52

5,408.710

TON 

34.00000

0120 MATERIAL ALLOWANCE ABC Class 6 0.000

0.000

0.000.000

0.00TON 

34.00000

0125 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

130.00000

0130 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

125.00000

0135 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.50000

0140 18 Inch Reinforced Concrete Pipe 536.000

0.000

603-01180  
 

67,000.00536.000

0.00

536.000

LF  

125.00000

0145 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0150 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

0.000

EACH

12,000.00000

0155 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0160 *Tensioned Cable Barrier (TL-4) 16,812.000

0.000

606-20014  
 

268,992.0016,812.000

0.00

16,812.000

LF  

16.00000
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PCN: 21571-BID    ESTIMATE RUN 05/19/2019

PROJECT: SHE025A-042                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *End Anchorage (Tensioned Cable Barrier) 10.000

0.000

606-21010  
 

80,000.0010.000

0.00

10.000

EACH

8,000.00000

0170 Construction Surveying 0.860

0.140

625-00000  
 

16,000.001.000

2,240.00

1.000

L S 

16,000.00000

0175 *Mobilization 0.904

0.096

626-00000  
 

220,000.001.000

21,120.00

1.000

L S 

220,000.00000

0180 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0185 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

100.00000

0190 *Traffic Control Inspection 100.000

17.000

630-00007  
 

15,795.00117.000

2,295.00

117.000

DAY 

135.00000

0195 *Traffic Control Management 73.000

8.000

630-00012  
 

97,200.0081.000

9,600.00

81.000

DAY 

1,200.00000

0200 *Flashing Beacon (Portable) 2.000

2.000

630-80001  
 

432.004.000

216.00

4.000

EACH

108.00000

0205 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

81.00000

0210 *Construction Traffic Sign (Panel Size A) 11.000

11.000

630-80341  
 

726.0022.000

363.00

22.000

EACH

33.00000

0215 *Construction Traffic Sign (Panel Size B) 13.500

13.500

630-80342  
 

1,458.0027.000

729.00

27.000

EACH

54.00000
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PCN: 21571-BID    ESTIMATE RUN 05/19/2019

PROJECT: SHE025A-042                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Construction Traffic Sign (Panel Size C) 7.000

7.000

630-80343  
 

1,134.0014.000

567.00

14.000

EACH

81.00000

0225 *Portable Message Sign Panel 1.500

1.500

630-80355  
 

13,200.003.000

6,600.00

3.000

EACH

4,400.00000

0230 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.500

630-80358  
 

2,200.001.000

1,100.00

1.000

EACH

2,200.00000

0235 *Drum Channelizing Device (With Light) (Flashing) 85.500

85.500

630-80363  
 

5,643.00171.000

2,821.50

171.000

EACH

33.00000

0240 *Traffic Cone 100.000

100.000

630-80380  
 

1,800.00200.000

900.00

200.000

EACH

9.00000

0245 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

17.00000

0250 *Mobile Attenuator 1.000

1.000

630-85020  
 

16,000.002.000

8,000.00

2.000

EACH

8,000.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 2,223.110

0.000

700-70016  
 

2,223.112,223.110

0.00

2,223.110

F A 

1.00000
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PCN: 21571-BID    ESTIMATE RUN 05/19/2019

PROJECT: SHE025A-042                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A On-The-Job Trainee 4,800.000

0.000

700-70023  
 

4,800.004,800.000

0.00

4,800.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 HMA (Gr SX) (75) (PG 58-28) CMO #2 3,353.080

0.000

403-34721  
 

412,428.843,353.080

0.00

3,353.080

TON 

123.00000

0310 *Uniformed Traffic Control CMO #3 - NON COLORADO STATE
PATROL UTC

108.000

-2.000

630-00003  
 

13,409.00106.000

-253.00

106.000

HOUR

126.50000

0315 Rem S and D Pave CMO #5 74.000

0.000

202-00026  
 

2,387.2474.000

0.00

74.000

SY  

32.26000

0320 Conc S and D Pave (Reinf) CMO #5 9.100

0.000

507-00100  
 

10,500.049.100

0.00

9.100

CY  

1,153.85000

0325 Gdrail Ty 3 (6-3) CMO#6 0.000

50.000

606-00301  
 

3,185.0050.000

3,185.00

50.000

LF  

63.70000

0330 End Anchor Ty 3D CMO #6 0.000

4.000

606-01340  
 

6,084.004.000

6,084.00

4.000

EACH

1,521.00000

0335 Added Item (Each)/ CMO #6 - ABANDON END ANCHORS 0.000

5.000

900-00007  
 

20,970.005.000

20,970.00

5.000

EACH

4,194.00000
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PCN: 21571-BID    ESTIMATE RUN 05/19/2019

PROJECT: SHE025A-042                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 Soil Conditioning CMO #7 0.000

18.200

212-00032  
 

19,929.0018.200

19,929.00

18.200

ACRE

1,095.00000

CAT 1,920,087.77164,340.281,920,087.77CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Field Office (Class 1) 1.000

0.000

620-00001  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0295 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0300 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 42,000.000.0042,000.00CURRENT AMT0400 $ $ $

$ 1,962,087.77164,340.28$1,962,087.77$CURRENT AMTPROJECT TOTAL


